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Report Review 
 

• DTSC provided comments on the Final Remedial Investigation Report; DTSC 
required that responses to comments be submitted by July 15, 2008. 

 
• DTSC received Draft Feasibility Study Report last week. The Feasibility Study 

provides an analysis of remedial alternatives for the site; DTSC has started 
review and expects to provide comments within 60 days.  

 
• The schedule for Area J Removal Action Work plan field activities has been 

finalized as follows: 
 

• July 11:  Brush clearance in Areas J14 and J11 
 

• July 14:  Start of excavation 
 

• July 18:  End of fieldwork 
 
Activities completed last week 
 

 Onsite:  
 
• Conducted third quarter water levels measurements on July 2 and 3; 
• Continued operations of HCS; Conducted routine O&M for HCS; 
• Conducted operations and maintenance (O&M) activities for soil vapor extraction 

system;  
 
 

 

Activities planned for this week 
 
Onsite:  

 
• Initiate sampling for third quarter monitoring events; 
• Continue O&M activities for soil vapor extraction system; 
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• Perform O&M activities for HCS. 
Onsite:  
 
• Provide notices to residents on transportation route; 
• Initiate sampling for third quarter monitoring events; 
 


